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JITC TDL TEST SCHEDULE FOR 2003 
As of:  31 March 2003 

 
Changes indicated in BOLD 
Items in Red need resolution. 
 

JIT 03-03 
TEST DIRECTOR IRENE CROXTON 
TEST LEAD CHARLIE ZAP 
PRETEST BRIEF 25 MAR 03 
COMM CHECKOUT 26 MAR 03 
TEST DATES 7 - 18 APR 03 
TEST HOURS 1200 - 2000 AZ 
SUTS MCE LINK 11/11B/16 & FWD STP 282 
PARTICIPANTS F-15C/D LINK 16 

TAOC LINK 11 
PATRIOT LINK 16 
SIS(RJ) LINK 16 
USAF ADSI LINK 16 
NAVY MLST3 SIMULATOR 
JITC MLST3 SIMULATOR 
TDLS2 SIMULATOR 

PTRS DUE 22 MAY 03 
JARP 3 - 6 JUN 03 (SCHEDULING CONFERENCE) 

 
JIT 03-04 

TEST DIRECTOR DENNIS DESTEFANO 
TEST LEAD JAMES KNOTT 
PRETEST BRIEF 27 MAR 03 
COMM CHECKOUT 17 APR 03 
TEST DATES 21 APR - 2 MAY 03  
TEST HOURS 0800 - 1600 AZ 
SUTS E-3 (30/35) LINK 11/ 16 TX &  

  CONCURRENT OPS 
JOINT STARS (BLK 20) LINK 16 
USAF ROBE LINK 16/16 FWD 
FAAD C2I LINK 11B 

STP  228 
 
STP 1912 
STP 1920 
STP  280 

PARTICIPANTS F-15C/D 
TAOC LINK 11/11B FWD 
SIS(MSCS) LINK 16 
USAF JOINT ADSI LINK 16 
NAVY MLST3 SIMULATOR 
JITC MLST3 SIMULATOR 
TDLS2 SIMULATOR 

PTRS DUE 22 MAY 03 
JARP 3 - 6 JUN 03 (SCHEDULING CONFERENCE) 
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NATO 03-01 

TEST DIRECTOR PHYLLIS ANDERSON 
TEST LEAD JOAN HODGES 
COMM CHECKOUT 5 - 9 MAY 03 
TEST DATES 12 - 16 MAY 03 
TEST HOURS 0700 - 1500 AZ 
 

JIT 03-05 
TEST DIRECTOR LAURO TERAN 
TEST LEAD BRENDA LEWIS 
PRETEST BRIEF 27 MAY 03 
COMM CHECKOUT 28 MAY 03 
TEST DATES 9 - 27 JUN 03 
TEST HOURS 1200 - 2000 AZ 
SUTS TAOM V4 LINK 11/16 TX & FWD 

USA TAIS LINK 16 RX ONLY 
USA TAIS LINK 11 RX ONLY 
SIS(MSCS) LINK 11/11B/16 

STP 2063 
STP 1291 
 
STP 1208 

PARTICIPANTS TAOC LINK 11B 
F-15 LINK 16 (11/12 JUN) 
PATRIOT LINK 16  
NAVY MLST3 SIMULATOR 
JITC MLST3 SIMULATOR 
TDLS2 SIMULATOR 

PTRS DUE 25 JUL 03 
JARP 5 - 8 AUG 03  
 

JIT 03-06 - WINDOW CANCELED 
 

JIT 03-07 - WINDOW CANCELED 
 

JIT 03-08 
TEST DIRECTOR DENNIS DESTEFANO 
TEST LEAD RICH BOUILLY 
PRETEST BRIEF 31 JUL 03 
COMM CHECKOUT 1 AUG 03 
TEST DATES 25 AUG - 5 SEP 03 (NO TESTING 1 SEP) 
TEST HOURS 0800 - 1600 AZ 
SUTS MSIP CONCURRENT OPS LINK 11/11B 

 TX & RX, LINK 16 RX ONLY 
F-16 (BLK 30)/SADL/TMPG/JRE 
  LINK 16 
JRE LINK 16 
SIS(SS) LINK 16 

STP 1197 
 
STP 1981 
 
STP 1813 
STP 226 
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JIT 03-08 
PARTICIPANTS TAOC LINK 11 OR 11B 

NEED F-15C/D (TWO DAYS) 
NEED MCE, TAOM V4, OR E-3 FOR CONTROL 
NAVY MLST3 SIMULATOR 
JITC MLST3 SIMULATOR 
TDLS2 SIMULATOR 

PTRS DUE 26 SEP 03 
JARP 7 - 10 OCT 03 

 
JIT/CIT 03-09 

TEST DIRECTOR IRENE CROXTON/JESSICA KORMELINK 
TEST LEAD JIM KNOTT 
PRETEST BRIEF 30 SEP 03 
COMM CHECKOUT 1 OCT 03 
TEST DATES 14 - 24 OCT 03 
TEST HOURS 1500 - 2300 AZ 
SUTS JOINT ADSI LINK 11/11B/16 TX &  

  FWD 
AUSTRALIA FFG (7DXX) LINK 11 
FAAD C2I LINK 16 

STP  224 
 
STP 1848 
STP 280 

PARTICIPANTS NEED NAVY PLATFORM 
TAOM V4 
SIS(RJ) 
JITC MLST3 SIMULATOR 
TDLS2 SIMULATOR 

PTRS DUE 14 NOV 03 
JARP 9 - 12 DEC 03 (SCHEDULING CONFERENCE) 
 

NATO 03-02 
TEST DIRECTOR PHYLLIS ANDERSON 
TEST LEAD JOAN HODGES 
COMM CHECKOUT 27 - 31 OCT 03 
TEST DATES 3 - 7 NOV 03 
TEST HOURS 0700 - 1500 AZ 
 


